The purpose of this study was to make clear considerations in the planning of community housing and the roles of coordinators. Seongmisan village, a representative urban community village in Seoul, was selected for this study on problem solving between residents and opinion coordination between residents and coordinators. For this qualitative research, 2 residents and 2 coordinators answered 'open questionnaires' on prior basic planning, land purchase, financing, architectural planning, construction and inspection, and actual living conditions thereafter. They were each interviewed for 2 hours at a time that was 14-16 months after the residents started living in the new houses, and the records were transcribed. The following was the result. 1) The residents, who ruled the steps of prior basic planning and land purchase, did not have sufficient information or knowledge of the construction of community housing, so that they faced difficulties especially in the legal and financial aspects. 2) The coordinators participated in the project at the steps of architectural planning and construction. The residents accepted the coordinators' opinions on the choice of floor and position, and the coordinators listened to the residents' opinions on individual plans and finishing materials. In the construction step, however, there was conflict between them, and dissatisfaction occurred on the completion time and construction cost. For the successful construction of community housing, a professional coordination company needs to join the project to establish a system of opinion coordinating from the step of prior basic planning to the step of afterconstruction management.
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